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The Honorable George H. Heilig, Jr.
700 Newtown Road
Norfolk, VA 23502

Dear Mr. Heilig:

Thank you for your letter of October 10, 1991. As you know, we are conducting
a Remedial Investigation and Feasibility Study at the Camp Allen landfill under
the Navy's Installation Restoration program. The installation of deep wells in
the Glenwood Park area was not part of our original scope of work for the
study. Consequently, in conformance with federal contracting regulations, we
must modify our original scope of work. This involves defining the work
required, requesting a fee proposal from our contractor, negotiating the
proposal, and awarding the contract change. This process will take
approximately eight weeks.

We also conform to EPA guidelines developed for work at Superfund sites. These
guidelines require the contractor to prepare a detailed work plan which
provides an overview of the planned work, including sampling locations, and a
schedule. This plan must be reviewed and approved by the Navy before the field
work can commence. We estimate seven weeks will be required for the work plan
preparation, review, and approval.

Based on the steps outlined above, we estimate the drilling of deep monitoring
wells will commence in late February 1992. We will continue to meet with the
Glenwood Park Civic Club to keep them informed of our progress.

If you would like additional information on the Installation Restoration
program, please contact Ms. Cherryl Barnett at 444-3009.

Sincerely,

—% s Q.

B. E. TOBIN
Rear Admiral, U.S. Navy



